

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email				
Winston Nji	Learning rate + MLP vs CNN	w.nji1@alustudent.com				
Sougnabe Payang	Gamma tuning	s.payang@alustudent.com				
David Birenzi	Epsilon schedule (start/end/decay)	d.birenzi@alustudent.com				

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Select Atari environment (Pong) and define experiment plan	Winston	2026-07-10	Completed	Yes	
	Build and validate training script	Winston	2026-07-11	Completed	Yes	
	Build and validate play script	Winston	2026-07-11	Completed	Yes	
	Run 10 experiments: Learning rate + MLP vs CNN	Winston	2026-07-16	Completed	Yes	
	Run 10 experiments: Gamma tuning	Sougnabe	2026-07-15	Completed	Yes	
	Run 10 experiments: Epsilon schedule (start/end/decay)	David	2026-07-16	Completed	Yes	
	Consolidate all experiment logs into one final table	Sougnabe	2026-07-16	Completed	Yes	
	Select final best configuration and retrain confirm run	Winston	2026-07-17	Completed	Yes	
	Record gameplay clip and finalize presentation artifacts	David	2026-07-18	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps
13/07/2026	Assignment walkthrough and role split	Winston	All	Reviewed rubric and deliverables, agreed on Atari Pong, split work into LR+Policy (Winston), Gamma (Sougnabe), Epsilon (David).	Each member to set up environment and run first smoke test; share blockers in group chat.
15/07/2026	Progress check on experiments and scripts	Winston	All	Confirmed train/play scripts working, logging format validated, members started assigned experiment batches.	Complete all 10 runs per member and push logs to repository before next sync.
16/07/2026	Hyperparameter results review	Sougnabe	All	Compared intermediate performance trends from LR, gamma, and epsilon experiments; discussed stability vs reward trade-offs.	Finalize remaining runs, consolidate logs into one table, prepare candidate best configs.
17/07/2026	Final model selection and confirmation run	Winston	All	Selected best-performing configuration from combined experiments; validated with confirmatory retraining run.	Freeze final settings, prepare gameplay evaluation and capture evidence for presentation.
18/07/2026	Presentation readiness and artifact finalization	David	All	Reviewed completed task tracker, finalized gameplay clip, aligned speaking points for Q&A, checked submission requirements.	Submit repository link and required files